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MEMORANDUM FOR: Deputy Director for Administration

FROM:
Acting Director of Communications
SUBJECT: Weekly Report
2. The data base generation for the addition to the

Headquarters DBX-5000 switch has been completed. We expect to
activate those phones in July at which time the HSTS program will end
until the second DBX-5000 switch is installed. The second switch is
being stored because the Headquarters space earmarked for the switch

is still not available. Inability to proceed with the installation

of the second switch could set the HSTS expansion program back as much
as a year. The length of any delay will be a function of how quickly
a contractor installation team can begin work after space is available.
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